

SE LAB 2 Submission


Name : Sanika patil

Srn : PES1UG24AM248

Section: E

The objective of this lab is to apply Agile Scrum practices using Jira. The project requirements from Software Engineering Lab 1 were converted into Epics and User Stories, prioritized, estimated using Story Points, and organized into two sprints. The progress of each sprint was tracked using Jira boards and Burndown Charts.

1) EPICS



The screenshot displays a Jira Epic interface for 'Webhook Ingestion and Delivery' (SL2-1). The epic is in the 'To Do' state and includes a description: 'Enable the system to securely receive inbound webhooks, verify and store their details, and deliver payloads to configured target endpoints.' Below the description, the 'Child work items' section shows a progress bar at 0% Done and a table of three tasks.

Work	P...	St...	A...	Stat
☒ SL2-3 Ingest Inbou...	^	5	[Avatar]	To F
☒ SL2-4 Verify and...	^	8	[Avatar]	To F
☒ SL2-5 Deliver Webho...	^	5	[Avatar]	To F

 SL2-2

 1



Webhook Failure Recovery and Monitoring

To Do ▾



✦ Improve Epic

...

+

Description

Edit description

Child work items

...  +

0% Done

Work	P...	St...	A...	Stat
☒ SL2-6 Automati cally...	^	8		To [
☒ SL2-7 Manually Retry...	^	5		To [
☒ SL2-8 View Webho...	=	3		To [

2)

ALL USER STORIES

☒ SL2-3	Ingest Inbound Webhook	Webhook Ingestio...	To Do ▾	5	⬆	👤
☒ SL2-4	Verify and Store Webhook	Webhook Ingestio...	To Do ▾	8	⬆	👤
☒ SL2-5	Deliver Webhook Payload	Webhook Ingestio...	To Do ▾	5	⬆	👤
☒ SL2-6	Automatically Retry Failed Deliveries	Webhook Failure R...	To Do ▾	8	⬆	👤
☒ SL2-7	Manually Retry Dead-Lettered Webhook	Webhook Failure R...	To Do ▾	5	⬆	👤
☒ SL2-8	View Webhook Delivery Status	Webhook Failure R...	To Do ▾	3	=	👤

3)

Sprint 1

SL2 board

Summary Timeline **Active sprints** Backlog Calendar List Forms 1/1 Development Docs +

Search board Version v Epic v Quick filters v Complete sprint Group: Story

TO DO 3

Ingest Inbound Webhook
Webhook Ingestion and Delivery
SL2-3 5 ⬆ 👤

Verify and Store Webhook
Webhook Ingestion and Delivery
SL2-4 8 ⬆ 👤

Deliver Webhook Payload
Webhook Ingestion and Delivery
SL2-5 5 ⬆ 👤

+ Create

IN PROGRESS

DONE 0

Spaces / SE_LAB2_248

SL2 board

Summary Timeline **Active sprints** Backlog Calendar List Forms 1/1 Development Docs +

Search board Version v Epic v Quick filters v Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS

+ Create



DONE 3

Ingest Inbound Webhook
Webhook Ingestion and Delivery
SL2-5 5 ⬆ 👤



Verify and Store Webhook
Webhook Ingestion and Delivery
SL2-4 8 ⬆ 👤

Deliver Webhook Payload
Webhook Ingestion and Delivery
SL2-5 5 ⬆ 👤


4) SPRINT 2




5) BURNDOWN CHART SPRINT 2



6) BURNDOWN CHART SPRINT 2



7) SUMMARY



This lab demonstrated the practical application of Agile Scrum using Jira. The functional requirements of the Webhook Ingestion and Retry Mechanism Hub were organized into Epics and User Stories. Story Points were assigned based on the complexity and effort required for each task. The work was planned and simulated across two sprints, and the progress was monitored using Jira boards and Burndown Charts. This exercise provided practical experience in backlog management, sprint planning, task tracking, and Agile project management.

REFLECTION QUESTIONS:

1. Did your estimations reflect the actual effort?

Yes, our estimations were reasonably close to the actual effort required. We used story points based on the complexity, effort, and uncertainty of each user story. The simpler tasks, such as viewing webhook delivery status, required fewer points, while tasks such as automatic retry and failure recovery were more complex and received higher points. Since this was a simulated sprint, the estimations were not perfectly accurate, but they helped us understand the relative difficulty of each task.

2. Was your backlog well-prioritized?

Yes, our backlog was prioritized according to the importance and dependency of the webhook operations. We gave higher priority to receiving, verifying, storing, and delivering webhooks because these are the core functions of the system. Failure recovery and monitoring were then prioritized because they help maintain reliability and allow failed webhook deliveries to be handled properly. This ensured that the most important functionality was addressed first.

3. How did your simulated sprint align with your plan?

Our simulated sprint generally aligned with our plan. We selected the higher-priority user stories for the sprint and moved them through To Do → In Progress → Done, as required by the lab. The sprint helped us understand how much work could be completed within a fixed time period. Since the sprint was simulated, the progress was faster than it would be in a real development project, but it still demonstrated how Scrum can be used to plan and track work.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped us understand how quickly our team was completing the planned work and how much work remained during the sprint. It showed the relationship between our estimated workload and the completed work. We learned that if the remaining work decreases steadily, the team is likely working at a suitable pace. We also understood that a sudden drop or a large difference from the expected progress could indicate inaccurate estimation, uneven workload, or changes in the planned work. Overall, the chart helped us understand our team's capacity and improve future sprint planning.

